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1. Program Overview 

 

Mercy Corps’ Immediate Protection and NFI Assistance program is a $522,013 program 

designed to support community structures in order to address protection issues and enhance 

the capacities of LRA-affected communities to develop positive coping mechanisms, restore 
assets and build economic livelihoods in the Mbomou prefecture of south-eastern CAR. The 

program targets a total 33,831 LRA conflict-affected persons, including 5,500 displaced 

persons as a result of the LRA conflict. The program has three main components: 1) 

psychosocial and capacity-building support to protect children and youth by building on 

existing community-based support mechanisms; 2) gender-based violence (GBV) prevention 

and response to LRA-affected GBV survivors via psychosocial, health and economic support 
services; and 3) distribution of non-food item (NFI) kits to internally displaced (IDP) and 
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returnee households in the intervention zone. The program places an emphasis on leveraging 

previously established community-based mechanisms, such as child protection committees, 

‘Sports for Peace and Life’ mentors who help educate children on HIV/AIDS and conflict 
negotiation, and GBV focal points who raise awareness on GBV prevention, refer survivors to 

the support center. The program also empowers beneficiaries to play an active role in the 

implementation of activities.  

 

2. Beneficiaries 

 Number of 

Beneficiaries Targeted 
in 2012 

Number of 

Beneficiaries 
Reached in 

2012 

Cumulative 

Number of 
Beneficiaries 

Targeted 

Cumulative 

Number of 
Beneficiaries 

Reached 

Sub Sector 1: 

Child 

Protection 

Play Therapy Mentors : 

36 

 

 

 

 

 

Play Therapy 

Mentors : 36 (7 

females, 29 

males) 

 

 

Play Therapy 

Mentors : 36 

 

Play Therapy 

Mentors : 36 (7 

females, 29 

males) 

Child Protection 

Committee Members: 

100 

 

Child Protection 

Committee 

Members: 92 

(57 males, 35 
females) 

 

Child Protection 

Committee 

Members: 100 

 

Child Protection 

Committee 

Members: 92 

(57 males, 35 
females) 

 

Number of children and 

youth participating in 

play therapy clubs:  540 

Number of 

children and 

youth 

participating in 
play therapy 

clubs:  540 

(270 girls, 270 

boys)  

Number of 

children and 

youth 

participating in 
play therapy 

clubs:  540 

Number of 

children and 

youth 

participating in 
play therapy 

clubs:  540 

(270 girls, 270 

boys) 

Sub-Sector 2: 

Gender-
Based 

Violence 

(GBV) 

prevention 

and response 

Number of target 

survivors receiving 
psychosocial support 

services: 125 

 

 

 

 
 

-OF WHICH- 

Number of cases 

referred to partner 

medical centers for 

treatment: 30 cases 
referred 

 

 

Number of 

target survivors 
receiving 

psychosocial 

support 

services: 105 

(104 females, 1 

male) 
 

-OF WHICH- 

Number of 

cases referred 

to partner 

medical centers 
for treatment: 

15 cases 

referred (14 

females, 1 

male) 

Number of 

target survivors 
receiving 

psychosocial 

support 

services: 125 

 

 
 

-OF WHICH- 

Number of 

cases referred 

to partner 

medical centers 
for treatment: 

30 cases 

referred 

Number of 

target survivors 
receiving 

psychosocial 

support 

services: 105 

(104 females, 1 

male) 
 

-OF WHICH- 

Number of 

cases referred 

to partner 

medical centers 
for treatment: 

15 cases 

referred (14 

females, 1 

male) 

Number of women 
trained in income 

Number of 
women trained 

Number of 
women trained 

Number of 
women trained 
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generating activities:  30 in income 

generating 

activities:  30 

in income 

generating 

activities:  30 

in income 

generating 

activities:  30 

Number of GBV focal 

points trained on GBV 
and protection issues:  

20 focal points trained  

Number of GBV 

focal points 
trained on GBV 

and protection 

issues:  19 

female focal 

points trained  

Number of GBV 

focal points 
trained on GBV 

and protection 

issues:  20 focal 

points trained 

Number of GBV 

focal points 
trained on GBV 

and protection 

issues:  19 

female focal 

points trained 

Number of males 

sensitized in Gender-
based Violence (GBV) 

issues: 1,000 males 

 

Number of 

males 
sensitized in 

Gender-based 

Violence (GBV) 

issues: 1,748 

males  

Number of 

males 
sensitized in 

Gender-based 

Violence (GBV) 

issues: 1,000 

males 

Number of 

males 
sensitized in 

Gender-based 

Violence (GBV) 

issues: 1,748 

males 

Number of females 
sensitized in Gender-

based Violence (GBV) 

issues: 1,000 females 

Number of 
females 

sensitized in 

Gender-based 

Violence (GBV) 

issues:  

2,339 females 

Number of 
females 

sensitized in 

Gender-based 

Violence (GBV) 

issues: 1,000 

females  

Number of 
females 

sensitized in 

Gender-based 

Violence (GBV) 

issues: 2,339 

females  

Number of conflict-

affected women trained 

and participating in 

VSLAs:  150 women  

Number of 

conflict-affected 

women trained 

and 

participating in 

VSLAs:  120 
women 

Number of 

conflict-affected 

women trained 

and 

participating in 

VSLAs:  150 
women 

Number of 

conflict-affected 

women trained 

and 

participating in 

VSLAs:  120 
women 

Sector 3: 

Logistics, 

support, and 

relief 

commodities 

Total number of 

beneficiaries receiving 

NFIs: 3,500 individuals 

 

Total number of 

beneficiaries 

receiving NFIs: 

0 individuals 

 

Total number of 

beneficiaries 

receiving NFIs: 

3,500 

individuals 
 

Total number of 

beneficiaries 

receiving NFIs: 

0 individuals 

 

Total 

Beneficiaries 

6,501 5,029 6,501 5,029 

 

 

3. Description of Assessments and Data Collection Used to Measure Results 

 

Baseline and Assessment Data 
The Immediate Protection and NFI Assistance program complements the UNICEF-funded 

Protection Measures in the Mbomou Region (Protection Measures) program, which ended in 

April 2012 and had the overall goal of improving child protection mechanisms, ensuring 

psychosocial and judicial care to survivors of GBV, and promoting women’s rights and GBV 

prevention. At the close of this program in April 2012, a final evaluation was conducted in the 
target areas of Bangassou and Rafai (including Agoumar) to measure against the Protection 

Measures program targets and determine key achievements of the program.  

 

The baseline data collected for the Immediate Protection and NFI Assistance program was 

extracted from two primary sources: 1) the Protection Measures program final evaluation for 

the Rafai intervention zone collected in April 2012 and 2) the baseline data collected in Dembia, 
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Selim, and Guerikindou by the present program collected in July and August 2012.1 This data 

corresponded to the Protection and NFI sector indicators established by OFDA, as well as 

additional relevant indicators established by Mercy Corps to complement the OFDA indicators 
for this program.  
 

The methodology for the Protection Measures program final evaluation and the baseline 

evaluation in Dembia, Selim, and Geurikindo included a combination of quantitative and 

qualitative data collection through:  1) individual household surveys; 2) questionnaires using 

semi-informal interviews; 3) key informant interviews; 4) case studies; 5) focus groups, 6) 
security audits, and 7) review of internal lessons learned documents from work in the 

intervention zone. 

 

Market analysis to guide income-generation trainings 

A market survey was conducted by program staff to identify opportunities for supply and 

disposal of products, prior to the selection of female beneficiaries to participate in income 
generation trainings and benefit from cash transfers. The methodology used included 

administering a questionnaire to 30 potential beneficiary women and conducting interviews 

with potential suppliers, vendors, farmers and other traders. The information collected was 

assessed in relation to the Rafai market functions including: supply and demand for goods and 

services, actors or market operators (producers, distributors, retailers, and consumers), 
transport of goods, and market prices. Different opportunities that can be exploited by women 

to improve their socio-economic situation were identified, and the analysis revealed that the 

continued insecurity and the state of disrepair of the road from Bangui to Rafai was a 

constraint. 
 

Program Surveillance Data 

At program startup, a monitoring system was created in order to monitor program surveillance 
data. Program monitoring has been regularly conducted by all direct program staff and 

continued technical support was provided to project staff by Mercy Corps’ in-country M&E 

manager. Program monitoring to-date has included:   

 Psychosocial and medical support activities: GBV cases in LRA-affected areas receiving 

psychosocial and medical referral have been regularly tracked by program staff. 

Program trained GBV focal points continue to submit monthly activity reports 

highlighting number of sensitizations held and topics covered, number of community 
members reached via community education sessions, and number of GBV cases 

referred to the psychosocial support center.  

 Income generation activities:  Following the training of LRA-affected women on income 

generation activities, program staff have visited trained beneficiaries and tracked the 

evolution of their income generation activities and provide technical assistance as 

needed.  

 Protection committees and microprojects:  Monthly reports have been collected from each 

protection committee in order to track the number of sensitizations held and topics 
covered, number of community members reached via community education sessions, 

number of vulnerable children referred to the program.   
 

Regular visits to target communities and program activities have also been performed by the 

program team to identify problems and maintain a high level of services to the beneficiary 

communities. Two quarterly reports have been submitted to OFDA during the period covered in 
this report, highlighting progress on activities, major achievements, difficulties encountered 

                                                   
1
 Given that this program was designed to serve as an extension of the Protection Measures program, it shares many of 

the same indicators Because the final evaluation for the Protection Measures program was conducted in April 2012, 
just one month prior to the start of the current program, it was deemed unnecessary to re-conduct a baseline 
evaluation for the Rafai and Agoumar communities. A complementary baseline assessment was conducted following a 
similar methodology and using the same tools as used for the Protection Measures evaluation in order to collect data 

for Selim, Dembia and Geurikindo, which were not communities covered by the UNICEF-funded program.  
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and indicator progress. In addition, the program baseline data report was submitted, detailing 

the results of the program baseline data collected.   

 
4. Successes Achieved 

In re-establishing activities in the Rafai zone at program start-up, including the towns of Rafai, 

Agoumar, Dembia and Guérekindo, several meetings were held with local authorities, partners 

(local associations, other NGOs, religious organizations etc.), former volunteers, and the 

community to discuss major needs and the continuation of Mercy Corps activities in the 

region. During field missions, Mercy Corps regularly held meeting with the local authorities 
and other members of the community to discuss context, security issues, and the progress of 

activities. The program also coordinated with other NGO agencies working in the target zone, 

including Merlin and PU-AMI to share scheduled activities and discuss security. In general, 

these meetings were successful for information-sharing, and the response and feedback from 

communities was extremely positive. Meeting participants continual expressed support for the 
program and indicated that they had observed positive changes in their communities, notably 

increased awareness on child protection and GBV issues via the activities of protection 

committees and greater social cohesion as a result of participation in the program.   

 

Feedback from cash grant recipients has been extremely positive; women have reported that 

the initiative has not only made them feel respected to make their own decisions about IGAs 
they want to engage in, but they also feel their dignity has been restored by being given an 

opportunity to commence IGAs in order to contribute to their family income.   

 

5. Constraints Encountered and Proposed Solutions  

The major difficulties thus far have been logistical and security barriers to road travel including 
access to the villages outside of the principal towns in the region, notably Dembia, Guérekindo 

and Selim. In the case of Selim, the ruined state of the river ferry and frequent mechanical 

break-downs block movement to the west of Rafai. The United Nations Common Humanitarian 

Fund for CAR has dedicated funding for the rehabilitation of the ferry and the surrounding 

roads, and construction is anticipated to begin next quarter. Program activities on the axe west 

of Rafai will continue as scheduled; however they may be delayed, given the frequent break-
downs. Continued LRA activity in the area surrounding Dembia and Guérekindo warrants 

cautious road travel to these towns, and only same-day return missions were possible. This 

constraint spurred ideas for new strategies that would ensure meaningful impact, including 

extra training for dedicated “senior volunteers” in the region to assist in monitoring the 

activities of fellow volunteers in their region, reinforcing their capacity and aiding in the 
oversight of peer volunteers in the absence of Mercy Corps staff presence. To-date, a total of 

four senior volunteers have been trained and remain active on the Rafai – Dembia road axe, 

where they conduct regular field visits to monitor activities when Mercy Corps staff cannot 

travel due to insecurity. Upon their return to Rafai, senior volunteers submit detailed field 

notes and monitoring data for activities, which is verified by Mercy Corps staff when they are 

able to access the remote communities.   
 

6. Changes in Program Design  

No major changes have been made to the design of the program.   

 

7. Project Performance 
To date, Mercy Corps has achieved the following: 

 The collection and analysis of baseline data was finalized in Rafai, Dembia, Selim and 
Geurikindo, using a combination of quantitative and qualitative data collection. Results 

of the baseline evaluation confirmed that over one-third of people feel unsafe in their 

home communities and that knowledge of GBV and women’s rights is very low in 

communities that do not presently have protection mechanisms in place. Other needs 

were also identified, including food security among displaced and returnee populations, 
a lack of adequate water and sanitation structures in Geurikindo, Selim, and Dembia, 

and a need for increased access to economic opportunity via income generation, 
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vocational, and literacy trainings. A more detailed analysis of the results can be found 

in the baseline data report submitted to OFDA in September 2012.   

 Trained 92 members of child protection committees (57 men, 35 women) in child 
protection, referral systems, and prevention of gender-based violence (GBV).   

 Ten proposals (microprojects) were received from child protection committees in Rafai. 

 6,497 people reached (1,748 men; 2,339 women; 990 boys; 1,420 girls) via awareness-
raising sessions on:  explanation of the reference systems and mechanisms, services 
available at the counseling center, awareness-raising on GBV and child protection 

issues.   

 Trained thirty-six play therapy mentors (7 female and 29 males) in August 2012. The 
training was based on 32 sessions using sport as a means of transmitting key messages 

about protecting the rights of the child and a healthy and therapeutic space for children 

and young people, particularly those affected by LRA conflict.   

 Play therapy sessions began with all 36 youth/children groups, reaching a total of 540 

children (270 boys, 270 girls). The themes of topics covered during play therapy 
sessions included: peace-building, effective communication, how to work together as a 

team, expressing and accepting emotions, how to avoid discrimination, the negative 

effects of violence and how to prevent violence, and finally a session on gender. Clubs 

learned about these themes via sports and play activities.   

 A special round-table discussion for the International Day of the African Child (June 
16th) was organized by the program with governmental leaders in Rafai. 53 local 
authorities and partner representatives participated, of which two were women. The 

round-table discussion was requested by local leaders to share ideas on how to better 

support children with special needs in the Rafai area.   

 Conducted a market analysis to guide income generation activity (IGA) trainings. 

 30 female, LRA-affected GBV survivors were selected and participated in a five-day 
training on basic commercial skills, including how to choose a product to sell, how to 

calculate a net benefit or net loss, how to confront competition, the importance of 

maintaining their initial capital, and discussions on common pitfalls of commercial 
activities, such as giving away products on credit, using one’s capital to respond to 

family emergencies, dividing product between sale and family consumption, and 

communication skills to resist family pressure to give away their profits. Following the 

training, cash grants were provided to participants in their home communities. To date, 

19 of the 30 trained women have received a cash grant of amount of 45,000 XAF ($100) 

each during this quarter to start their own IGAs.  Feedback from cash grant recipients 
has been extremely positive; women have reported that the initiative has not only made 

them feel respected to make their own decisions about IGAs they want to engage in, but 

they also feel their dignity has been restored by being given an opportunity to 

commence IGAs in order to contribute to their family income.   

 Thirty youth (20 girls and 10 boys; 14 of which are IDPs) have been selected to 
participate in vocational training based on specified vulnerability criteria and have 
chosen their type of vocational training, the courses will begin the next quarter. 

 A list of NFIs has been identified and the procurement process is underway; 500 
beneficiaries have been identified (IDPs and returnees).   

 

8. Cost Effectiveness 

Cost savings have been made on cell phone communication as a result of limited cellphone 

coverage by the telecommunication company present in Rafai.  This limited cellphone coverage 
was due to the lack of resources for fuel and generator costs. However, given the lack of regular 

cellphone coverage and the instability due to security concerns in the intervention zone, the 

program has had cost overruns for satellite and BGAN communications.   

 

Some savings were made on cash grants given to women trained on IGAs. The amount of each 
grant (45,000 XAF) was approximately equal to $100 at the time in which the grants were 
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disbursed. However, due to exchange rate fluctuation, this amount today would equal 

approximately $88.  

 
9. Accomplishments against Indicators 

Overall, the program is progressing as planned, however it is important to note that many of 

the program indicators will be measured during the final program evaluation against program 

targets.   

 

SECTOR #1 

Protection 

Objective:  LRA-affected populations access protection services  

 

Budget:   $456,190 

Geographic Area (s) 
Mbomou Prefecture in Southeastern CAR, including the towns of 

Rafai, Dembia and Selim.  

Sub-Sector: Child Protection 

INDICATORS BASELINE TARGET PROGRESS  

Number of people trained 

in child protection issues 

Play Therapy 

Mentors : 6 (5 
males, 1 female) 

Child Protection 

Committee 

Members: 36 (28 

males, 8 females) 

Total: 42 (33 males, 

9 females) 

Play Therapy 

Mentors : 36 

 

Child Protection 

Committee 

Members: 100 

 
Total: 136 

Play Therapy Mentors : 

36 (7 females, 29 males) 

 

Child Protection 

Committee Members: 92 

(57 males, 35 females) 

 
Total: 128 (42 females, 

86 males) 

Number of and percent 

increase in number of 

mechanisms/systems to 
report/refer child 

protection issues 

Committees: 

*To be determined 

 

Play therapy 

Mentors Pairs: 

*To be determined 

 

Total: 

*To be determined 

Committees: 

25; 67% Increase 

 

Play therapy 

Mentors Pairs: 
18; 64% Increase 

 

Total: 

43; 65% Increase 

Committees: 0 

 

Play therapy Mentor 

Pairs: 0 

 

Total: 0 

Number and percent of 

targeted children 

reporting an 
improvement in their 

sense of safety and well 

being 

0 children  855 children 

 

75% of targeted 
children 

0 children 

Number of microprojects 

implemented* 

0 microprojects 25 microprojects 0 microprojects 

Number and percent of 

youth that report 

increased independence 
after vocational training* 

0 youth 54 youth  

 

90% of trained 
youth 

0 youth  

 

0% of trained youth 

Sub-Sector: Gender-based Violence (GBV) Prevention and Response 

Number and percent of 
community members 

who can report at least 

two negative effects of 

GBV on their community  

45%  70% To be measured during 
final evaluation.   
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Number and percent of 

target population 

reporting increased 

access to Gender-based 

Violence (GBV) services 

0 survivors 

 

0% report 

increased access 

500 survivors 

 

75% report 

increased access 

104 survivors   

 

0% report increased 

access2  

Number of males 
sensitized in Gender-

based Violence (GBV) 

issues 

0 males 5,000 males 1071 males 

Number of LRA-affected 

GBV survivors that 

receive psychosocial 

support* 

0 LRA-affected GBV 

survivors 

500 LRA-affected 

GBV survivors  

105 LRA-affected GBV 

survivors (104 females, 1 

male) 

Number of cases referred 
to partner medical 

centers for treatment* 

0 cases referred 75 cases referred  15 cases referred  

Number of women who 

report increased 

economic independence 

after IGA training* 

0 women  60 women  19 women  

 

 

SECTOR #2 

Logistics, support and 

relief commodities 

Objective:  LRA-affected displaced and returnee households access 
essential NFIs 

Budget:   $65,823 

Geographic Area (s) 
Mbomou Prefecture in Southeastern CAR, including the towns of 

Rafai, Dembia and Selim.  

Sub-Sector: Non-food Items (NFIs) 

INDICATORS BASELINE TARGET PROGRESS  

Total number of NFIs 

distributed, by type 

0 NFIs  Refer to Annex 1 

for NFIs by type 

0 NFIs  

Total USD cost of NFIs, 

by type 

0 NFIs  Refer to Annex 1 

for cost of NFIs 

$0.00 

Total number of 

beneficiaries receiving 

NFIs by type, in 
compliance with Sphere 

standards 

0 individuals 3,500 individuals 0 individuals  

Number of NFIs 

distributed, by type, to 

LRA-affected child and 

youth headed 

households* 

0 NFIs 29 child / youth 

headed households  

0 NFIs 

*Program impact indicators identified by Mercy Corps 

 
10. Reasons Why Goals/Targets were not met during this reporting period 

Child Protection Committee Members 
Target: 100 
Beneficiaries reached: 92 (57 males, 35 females) 

The target for protection committee members was not reached due to constraints recruiting 

enough community volunteers. Originally, it was estimated that each protection committee 
would have four to five members, when in reality the majority of protection committees have 

                                                   
2 To be measured during program evaluations  
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three to four members each. However, the slight reduction in the number of protection 

committee members has not hindered the achievement of protection committee activities, and 

in fact the target of people reached via protection committee awareness-raising sessions has 
been exceeded during this reporting period.   

 
Number of target survivors receiving psychosocial support services 
Target: 125 
Beneficiaries reached: 105 (104 females, 1 male) 

The program experienced a slight delay in the recruitment of a psychosocial agent, the staff 
member responsible for providing psychosocial support services to survivors received by the 

counseling center.  This delay was due to a lack of experienced candidates and therefore the 

recruitment process took longer than originally anticipated.  Despite this delay, it is anticipated 

that targets will be met by the end of the program.   

 
Number of GBV focal points trained on GBV and protection issues 
Target:  20 focal points trained 

Beneficiaries reached:  19 female focal points trained 

Despite that 20 female focal points were initially trained, one focal point withdrew from 

participation in program activities, including conducting outreach and referrals, due to 

personal reasons.  The woman was replaced in the period following this reporting period.   
 
Number of conflict-affected women trained and participating in VSLAs 
Target:  150 women 
Beneficiaries reached:  120 women 

Only four of the five anticipated VSLA groups (30 female members in each group) began their 
activities during this reporting period.  The final VSLA group began their activities in the period 

following this reporting period.   

 
Total number of beneficiaries receiving NFIs 
Target: 3,500 individuals 
Beneficiaries reached: 0 individuals 

During this reporting period, the list of NFI items to be distributed was identified and 

confirmed, the procurement process launched and 500 beneficiary households (of which, 29 

child/youth headed households and 309 female headed households), affected by the LRA 

conflict were selected (IDPs and returnees) to benefit from NFI distribution, in function of the 

selection criteria. NFI distributions will begin in the next reporting period once all NFI materials 
have been procured.  It is anticipated that the project will meet the target of 3,500 

beneficiaries.   

 

11. Program Impact and Success Stories 

 

Restoring Dignity:  An interview with an LRA survivor  
Interview date:  September 26, 2012  
Note:  the identity of the young girl in this story has been kept anonymous to ensure the 
confidentiality of the survivor.   
 

“In 2010, I was abducted by LRA rebels when they attacked Agoumar. I was 13 at the time.  

Before being taken, I went to school in my village.  I loved to read and write and I thought that I 
would become a teacher. And then all of a sudden one day my dream was gone; I was 

kidnapped by the rebels and I could not go to school or do the things I once loved.   

 

After I was taken, we walked five days and nights. Once we arrived at the LRA rebels’ camp, I 

was presented to a man who became my husband. Every night this man raped me and I could 
not stand it. I spent over two years in the forest. I was unhappy and I thought of my family, my 

friends, my village, the field I used to work in to help my parents. I had my first child while I 

was in captivity, born from the encounters with the husband I was forced to marry. In 2012, 



 

FY12 Annual Report               Submitted December 21, 2012 

 

Mercy Corps - CAR AID-OFDA-G-12-00076             10 

the LRA camp where I was being held captive was attacked, and I fled with my baby in my 

arms. We walked alone in the forest until after three days I found my way to Djema. The 

International Red Cross helped me reunite with my family in Agoumar.   
 

It was difficult at first, I felt isolated even though I was back in my home. To this day, I’m still 

fearful of being taken again. At first, everyone in the village was scared of me and they would 

mock me for having been with the LRA. I felt depressed and I didn’t know what to do, my spirit 

and dreams had been broken.   

 
I was referred to the listening center in Rafai by the GBV focal point in my community. She saw 

how much I was suffering and the pain I underwent due to the mocking of people in my village.  

Once I arrived at the center, I was able to talk to a Mercy Corps staff member. They took me 

and my baby to the local hospital for medical care. Thanks to the support I received from Mercy 

Corps, I received counseling from the women at the center and I felt like I had regained my own 
dignity. I had someone I could talk to about the difficult things I experienced and after a while, 

I started to feel love and happiness again. Through Mercy Corps, I was enrolled in a trade 

school in Rafai where I am currently learning how to sew and make clothing. I have a new 

dream now to become a tailor, and I now have hope that I will succeed because of the help I’ve 

been given. My child is in better health now too. One thing that still makes me sad is that I 

know there are still many girls like myself in the hands of the LRA, and I can only hope that 
one day they are given the same chance as me.”   

 

 

 

Annex 1:  List of Non-Food Items (NFIs) for distribution to 500 households – number, 
cost, type  

 
Type of NFI Unit 

Cost 

(USD) 

Quantity per 

household 

Total 

households 

Total Cost 

(USD) 

Bar of soap 0.38 4 500 760.00 

Metal dinner plates 1.00 4 500 2,000.00 

Metal bucket (20 liters) 2.40 1 500 502.40 

Plastic sleeping mats 6.00 1 500 3,000.00 

Metal drinking cups 1.00 4 500 2,000.00 

Metal cooking pot (5 
liters) 

5.00 1 500 2,500.00 

Cotton clothing items 

(boy age 5-12) 

4.80 Average per 

household: 1 

500 2,400.00 

Cotton clothing items 

(girl age 5-12) 

4.80 Average per 

household: 1  

500 2,400.00 

Cooking spoons 0.42 4 500 840.00 

Large cooking pot (20 

liters)  

9.00 1 500 4,500.00 

Wool blanket  8.00 1 500 4,000.00 

Total $24,902.40 

 


